
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/21/2021

ESTIMATE SUMMARY 09:34:57

CONTID: C21471         ESTIMATE NO: 0008 FINL 2005

PCN: 21471-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 AND SH 92 DELTA INTERSECTION PERCENT TIME:

PROJECT NO: HPP 0501-067                  

US 50 AND SH 92 DELTA INTERSEC

NAME OF ROAD:  

PROJECT COUNTIES: DELTA

CONTRACTOR:

MOUNTAIN VALLEY CONTRACTING, Inc PAY PERIOD ENDING

2377 F 1/2 Road DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)245-1990 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,869,384.96 PARTICIPATING $ $ -7,773.68

AWARD PROJECT AMT: 2,761,591.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 41,423.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.00

WORK DAYS

WORK DAYS

100.00%

-0.01

-7,773.68

-7,773.68

33,650.19

$

$

$

$

2,869,384.97

0.00

2,869,384.97

0.00

2,869,384.97

0.00

0.00

2,869,384.97

0.00

AMOUNT DUE 2,869,384.97 33,650.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 33,650.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

138.0 TIME ALLOW: 150

ORIG TIME ALLOW: 150

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/22/2020

06/22/2020

03/26/2021

03/26/2021

09/21/2021

03/26/2020

04/30/2020

05/21/2020

06/22/2020
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PCN: 21471-BID    ESTIMATE RUN 09/21/2021

PROJECT: HPP 0501-067                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

22,320.001.000

0.00

1.000

L S 

22,320.00000

0010 Removal of Headwall 2.000

0.000

202-00015  
 

3,172.002.000

0.00

2.000

EACH

1,586.00000

0015 Removal of Inlet 3.000

0.000

202-00019  
 

3,363.003.000

0.00

3.000

EACH

1,121.00000

0020 Removal of Manhole 2.000

0.000

202-00021  
 

1,480.002.000

0.00

2.000

EACH

740.00000

0025 Removal of Pipe 375.000

0.000

202-00035  
 

6,600.00375.000

0.00

375.000

LF  

17.60000

0030 Removal of Concrete Median Cover Material 824.000

0.000

202-00190  
 

12,277.60824.000

0.00

824.000

SY  

14.90000

0035 Removal of Sidewalk 534.000

0.000

202-00200  
 

8,116.80534.000

0.00

534.000

SY  

15.20000

0040 Removal of Curb 972.000

0.000

202-00201  
 

7,144.20972.000

0.00

972.000

LF  

7.35000

0045 Removal of Gutter 48.000

0.000

202-00202  
 

283.2048.000

0.00

48.000

LF  

5.90000

0050 Removal of Curb and Gutter 3,234.000

0.000

202-00203  
 

21,021.003,234.000

0.00

3,234.000

LF  

6.50000

0055 Removal of Concrete Pavement 2,554.000

0.000

202-00210  
 

87,857.602,554.000

0.00

2,554.000

SY  

34.40000



CONTID: C21471         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21471-BID    ESTIMATE RUN 09/21/2021

PROJECT: HPP 0501-067                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Asphalt Mat 4,497.000

0.000

202-00220  
 

67,005.304,497.000

0.00

4,497.000

SY  

14.90000

0065 Removal of Pavement Marking 6,246.000

0.000

202-00250  
 

21,236.406,246.000

0.00

6,246.000

SF  

3.40000

0070 Removal of Light Standard 1.000

0.000

202-00700  
 

896.001.000

0.00

1.000

EACH

896.00000

0075 Removal of Light Standard Foundation 7.000

0.000

202-00705  
 

7,700.007.000

0.00

7.000

EACH

1,100.00000

0080 Removal of Overhead Sign Structure 2.000

0.000

202-00805  
 

15,270.002.000

0.00

2.000

EACH

7,635.00000

0085 Removal of Sign Panel 4.000

0.000

202-00821  
 

360.004.000

0.00

4.000

EACH

90.00000

0090 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

5,152.001.000

0.00

1.000

L S 

5,152.00000

0095 Removal of Traffic Signal Head 19.000

0.000

202-00831  
 

4,693.0019.000

0.00

19.000

EACH

247.00000

0100 Removal of Guardrail Type 3 70.000

0.000

202-01130  
 

630.0070.000

0.00

70.000

LF  

9.00000

0105 Clean Culvert 1.000

0.000

202-04002  
 

3,622.001.000

0.00

1.000

EACH

3,622.00000

0110 Unclassified Excavation 1,125.000

0.000

203-00000  
 

30,937.501,125.000

0.00

1,125.000

CY  

27.50000
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PCN: 21471-BID    ESTIMATE RUN 09/21/2021

PROJECT: HPP 0501-067                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Potholing 113.000

0.000

203-01597  
 

31,527.00113.000

0.00

113.000

HOUR

279.00000

0120 Erosion Log Type 1 (12 Inch) 607.000

0.000

208-00002  
 

3,186.75607.000

0.00

607.000

LF  

5.25000

0125 Aggregate Bag 176.000

0.000

208-00035  
 

1,188.00176.000

0.00

176.000

LF  

6.75000

0130 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

5,770.002.000

0.00

2.000

EACH

2,885.00000

0135 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

6.75000

0140 Storm Drain Inlet Protection (Type II) 6.000

0.000

208-00054  
 

2,070.006.000

0.00

6.000

EACH

345.00000

0145 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

290.00000

0150 Removal and Disposal of Sediment (Labor) 97.000

0.000

208-00103  
 

4,238.9097.000

0.00

97.000

HOUR

43.70000

0155 Sweeping (Sediment Removal) 76.000

0.000

208-00106  
 

3,420.0076.000

0.00

76.000

HOUR

45.00000

0160 Removal of Trash 51.000

0.000

208-00107  
 

2,228.7051.000

0.00

51.000

HOUR

43.70000

0165 Erosion Control Management 45.000

0.000

208-00207  
 

12,600.0045.000

0.00

45.000

DAY 

280.00000
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PCN: 21471-BID    ESTIMATE RUN 09/21/2021

PROJECT: HPP 0501-067                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Temporary Diversion 123.000

0.000

208-00301  
 

22,140.00123.000

0.00

123.000

LF  

180.00000

0175 Reset Pipe Handrailing 29.000

0.000

210-00427  
 

1,261.5029.000

0.00

29.000

LF  

43.50000

0180 Reset Luminaire 2.000

0.000

210-00760  
 

494.002.000

0.00

2.000

EACH

247.00000

0185 Reset Ground Sign 10.000

0.000

210-00810  
 

3,920.0010.000

0.00

10.000

EACH

392.00000

0190 Reset Sign Panel (Special) 0.000

0.000

210-00816  
 

0.000.000

0.00

0.000

EACH

225.00000

0195 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

0.000

EACH

896.00000

0200 Reset Pedestal Pole 1.000

0.000

210-00858  
 

1,008.001.000

0.00

1.000

EACH

1,008.00000

0205 Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

0.000

EACH

280.00000

0210 Reset Coordination Unit 1.000

0.000

210-00870  
 

672.001.000

0.00

1.000

EACH

672.00000

0215 Dewatering 1.000

0.000

211-03005  
 

5,855.001.000

0.00

1.000

L S 

5,855.00000

0220 Seeding (Native) 0.200

0.000

212-00006  
 

1,364.000.200

0.00

0.200

ACRE

6,820.00000
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PCN: 21471-BID    ESTIMATE RUN 09/21/2021

PROJECT: HPP 0501-067                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Soil Conditioning 0.200

0.000

212-00032  
 

2,464.000.200

0.00

0.200

ACRE

12,320.00000

0230 Sod 1,374.000

0.000

212-00050  
 

3,091.501,374.000

0.00

1,374.000

SF  

2.25000

0235 Landscape Restoration 1.000

0.000

212-01200  
 

11,200.001.000

0.00

1.000

L S 

11,200.00000

0240 Spray-on Mulch Blanket 0.200

0.000

213-00012  
 

2,206.000.200

0.00

0.200

ACRE

11,030.00000

0245 Aggregate Base Course (Class 6) 1,562.000

-35.900

304-06007  
 

99,349.111,526.100

-2,337.09

1,526.100

CY  

65.10000

0250 Hot Mix Asphalt (Patching) (Asphalt) 216.750

19.940

403-00720  
 

46,391.24236.690

3,908.24

236.690

TON 

196.00000

0255 Hot Mix Asphalt (Grading SX) (100) 813.510

0.000

403-34801  
 

68,334.84813.510

0.00

813.510

TON 

84.00000

0260 Asphalt Cement Performance Grade (PG 64-22) 46.050

0.000

411-03354  
 

29,702.2546.050

0.00

46.050

TON 

645.00000

0265 Emulsified Asphalt (Slow-Setting) 100.000

0.000

411-10255  
 

450.00100.000

0.00

100.000

GAL 

4.50000

0270 Concrete Pavement (9 Inch) 1,776.000

0.000

412-00900  
 

261,782.401,776.000

0.00

1,776.000

SY  

147.40000

0275 Concrete Pavement (9 Inch) (Fast Track) 863.000

0.000

412-00920  
 

129,493.15863.000

0.00

863.000

SY  

150.05000
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PCN: 21471-BID    ESTIMATE RUN 09/21/2021

PROJECT: HPP 0501-067                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Geotextile (Drainage) (Class 2) 48.000

0.000

420-00113  
 

256.8048.000

0.00

48.000

SY  

5.35000

0285 Drilled Shaft (18 Inch) 12.000

0.000

503-00018  
 

4,032.0012.000

0.00

12.000

LF  

336.00000

0290 Drilled Shaft (36 Inch) 57.000

0.000

503-00036  
 

54,264.0057.000

0.00

57.000

LF  

952.00000

0295 Riprap (9 Inch) 24.000

0.000

506-00209  
 

3,864.0024.000

0.00

24.000

CY  

161.00000

0300 Concrete Class B (Wall) 10.400

0.000

601-01050  
 

19,136.0010.400

0.00

10.400

CY  

1,840.00000

0305 Reinforcing Steel 1,132.000

0.000

602-00000  
 

7,301.401,132.000

0.00

1,132.000

LB  

6.45000

0310 18 Inch Reinforced Concrete Pipe (Complete In Place) 345.000

0.000

603-01185  
 

54,924.00345.000

0.00

345.000

LF  

159.20000

0315 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

0.000

LF  

140.00000

0320 36 Inch Reinforced Concrete Pipe Special 115.000

0.000

603-03360  
 

40,020.00115.000

0.00

115.000

LF  

348.00000

0325 12 Inch Corrugated Steel Pipe 395.000

0.000

603-10120  
 

39,895.00395.000

0.00

395.000

LF  

101.00000

0330 Inlet Type 16 (Single) (Special) 7.000

0.000

604-16050  
 

20,223.007.000

0.00

7.000

EACH

2,889.00000
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PCN: 21471-BID    ESTIMATE RUN 09/21/2021

PROJECT: HPP 0501-067                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

4,679.001.000

0.00

1.000

EACH

4,679.00000

0340 Inlet Type R Special (5 Foot) 1.000

0.000

604-19405  
 

7,625.001.000

0.00

1.000

EACH

7,625.00000

0345 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

0.000

EACH

2,250.00000

0350 Manhole Slab Base (10 Foot) 3.000

0.000

604-30010  
 

9,150.003.000

0.00

3.000

EACH

3,050.00000

0355 12 Inch Slotted Pipe Inlet 140.000

0.000

604-51012  
 

40,600.00140.000

0.00

140.000

LF  

290.00000

0360 Fence (Plastic) 1,437.000

0.000

607-11525  
 

4,670.251,437.000

0.00

1,437.000

LF  

3.25000

0365 Concrete Sidewalk 486.000

0.000

608-00000  
 

38,005.20486.000

0.00

486.000

SY  

78.20000

0370 Concrete Curb Ramp 223.000

0.000

608-00010  
 

24,028.25223.000

0.00

223.000

SY  

107.75000

0375 Detectable Warnings 44.000

0.000

608-00015  
 

1,971.2044.000

0.00

44.000

SF  

44.80000

0380 Curb Type 2 (Section M) 1,529.000

0.000

609-20011  
 

55,884.951,529.000

0.00

1,529.000

LF  

36.55000

0385 Curb and Gutter Type 2 (Section I-B) 2,493.000

0.000

609-21010  
 

79,900.652,493.000

0.00

2,493.000

LF  

32.05000
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PCN: 21471-BID    ESTIMATE RUN 09/21/2021

PROJECT: HPP 0501-067                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Curb and Gutter Type 2 (Section II-B) 847.000

0.000

609-21020  
 

38,242.05847.000

0.00

847.000

LF  

45.15000

0395 Gutter Type 2 (4 Foot) 45.000

0.000

609-24004  
 

2,344.5045.000

0.00

45.000

LF  

52.10000

0400 Median Cover Material (Patterned Concrete) 14,361.000

0.000

610-00020  
 

127,812.9014,361.000

0.00

14,361.000

SF  

8.90000

0405 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

32.50000

0410 Delineator (Type II) 40.000

0.000

612-00002  
 

1,392.0040.000

0.00

40.000

EACH

34.80000

0415 2 Inch Electrical Conduit (Bored) 657.000

0.000

613-00206  
 

17,739.00657.000

0.00

657.000

LF  

27.00000

0420 3 Inch Electrical Conduit (Bored) 2,216.000

0.000

613-00306  
 

66,480.002,216.000

0.00

2,216.000

LF  

30.00000

0425 1 Inch Electrical Conduit (Plastic) 20.000

0.000

613-01100  
 

1,120.0020.000

0.00

20.000

LF  

56.00000

0430 2 Inch Electrical Conduit (Plastic) 188.000

0.000

613-01200  
 

4,324.00188.000

0.00

188.000

LF  

23.00000

0435 3 Inch Electrical Conduit (Plastic) 693.000

0.000

613-01300  
 

17,325.00693.000

0.00

693.000

LF  

25.00000

0440 Pull Box (Special) 7.000

0.000

613-07000  
 

6,272.007.000

0.00

7.000

EACH

896.00000
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PCN: 21471-BID    ESTIMATE RUN 09/21/2021

PROJECT: HPP 0501-067                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Type Three Pull Box 4.000

0.000

613-07003  
 

4,480.004.000

0.00

4.000

EACH

1,120.00000

0450 Type Four Pull Box 4.000

0.000

613-07004  
 

6,720.004.000

0.00

4.000

EACH

1,680.00000

0455 Type Five Pull Box 1.000

0.000

613-07005  
 

2,240.001.000

0.00

1.000

EACH

2,240.00000

0460 Wiring 1.000

0.000

613-10000  
 

14,558.001.000

0.00

1.000

L S 

14,558.00000

0465 Luminaire (Install Only) 2.000

0.000

613-20200  
 

830.002.000

0.00

2.000

EACH

415.00000

0470 Sign Panel (Class I) 80.000

0.000

614-00011  
 

2,240.0080.000

0.00

80.000

SF  

28.00000

0475 Sign Panel (Class II) 121.000

0.000

614-00012  
 

4,610.10121.000

0.00

121.000

SF  

38.10000

0480 Sign Panel (Class III) 23.000

0.000

614-00013  
 

824.5523.000

0.00

23.000

SF  

35.85000

0485 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

22.000

0.000

614-01573  
 

9,240.0022.000

0.00

22.000

EACH

420.00000

0490 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

1.000

0.000

614-01583  
 

560.001.000

0.00

1.000

EACH

560.00000

0495 Pedestrian Signal Face (16) (Countdown) 6.000

0.000

614-70150  
 

4,032.006.000

0.00

6.000

EACH

672.00000
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PCN: 21471-BID    ESTIMATE RUN 09/21/2021

PROJECT: HPP 0501-067                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Traffic Signal Face (12-12-12) 18.000

0.000

614-70336  
 

16,128.0018.000

0.00

18.000

EACH

896.00000

0505 Traffic Signal Face (12-12-12-12) 2.000

0.000

614-70448  
 

2,688.002.000

0.00

2.000

EACH

1,344.00000

0510 Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

26,092.001.000

0.00

1.000

EACH

26,092.00000

0515 Pedestrian Push Button 8.000

0.000

614-72860  
 

4,032.008.000

0.00

8.000

EACH

504.00000

0520 Pedestrian Push Button Post Assembly 2.000

0.000

614-72863  
 

3,808.002.000

0.00

2.000

EACH

1,904.00000

0525 Loop Detector Wire 1,406.000

0.000

614-72875  
 

14,200.601,406.000

0.00

1,406.000

LF  

10.10000

0530 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

0.000

EACH

22,400.00000

0535 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

0.000

EACH

22,845.00000

0540 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

46,360.002.000

0.00

2.000

EACH

23,180.00000

0545 Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

3,920.001.000

0.00

1.000

EACH

3,920.00000

0550 Detour Pavement 114.000

0.000

621-00450  
 

3,420.00114.000

0.00

114.000

SY  

30.00000
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PCN: 21471-BID    ESTIMATE RUN 09/21/2021

PROJECT: HPP 0501-067                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Construction Surveying 1.000

0.000

625-00000  
 

56,000.001.000

0.00

1.000

L S 

56,000.00000

0560 Mobilization 1.000

0.000

626-00000  
 

124,800.001.000

0.00

1.000

L S 

124,800.00000

0565 Public Information Management (Tier III) 192.000

0.000

626-01113  
 

6,528.00192.000

0.00

192.000

DAY 

34.00000

0570 Modified Epoxy Pavement Marking 17.000

0.000

627-00008  
 

8,092.0017.000

0.00

17.000

GAL 

476.00000

0575 Pavement Marking Paint (High Build) 38.000

0.000

627-00013  
 

2,340.8038.000

0.00

38.000

GAL 

61.60000

0580 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

0.000

SF  

33.60000

0585 Preformed Plastic Pavement Marking (Type II) (Inlaid) 1,121.000

0.000

627-02010  
 

56,498.401,121.000

0.00

1,121.000

SF  

50.40000

0590 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

436.000

0.000

627-30407  
 

7,324.80436.000

0.00

436.000

SF  

16.80000

0595 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

1,314.000

0.000

627-30411  
 

14,716.801,314.000

0.00

1,314.000

SF  

11.20000

0600 Flagging 2,092.000

-4.000

630-00000  
 

56,167.202,088.000

-107.60

2,088.000

HOUR

26.90000

0605 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

84.00000
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PCN: 21471-BID    ESTIMATE RUN 09/21/2021

PROJECT: HPP 0501-067                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 Traffic Control Inspection 72.000

1.000

630-00007  
 

12,264.0073.000

168.00

73.000

DAY 

168.00000

0615 Traffic Control Management 141.000

0.000

630-00012  
 

126,336.00141.000

0.00

141.000

DAY 

896.00000

0620 Flashing Beacon (Portable) 5.000

0.000

630-80001  
 

4,480.005.000

0.00

5.000

EACH

896.00000

0625 Barricade (Type 3 M-A) (Temporary) 17.000

0.000

630-80335  
 

3,808.0017.000

0.00

17.000

EACH

224.00000

0630 Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

448.00000

0635 Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

0.000

EACH

672.00000

0640 Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

0.000

EACH

784.00000

0645 Pedestrian Barricade (ADA) 66.000

0.000

630-80340  
 

3,696.0066.000

0.00

66.000

LF  

56.00000

0650 Construction Traffic Sign (Panel Size A) 120.000

0.000

630-80341  
 

2,688.00120.000

0.00

120.000

EACH

22.40000

0655 Construction Traffic Sign (Panel Size B) 29.000

0.000

630-80342  
 

1,299.2029.000

0.00

29.000

EACH

44.80000

0660 Portable Message Sign Panel 4.000

0.000

630-80355  
 

33,596.004.000

0.00

4.000

EACH

8,399.00000
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PCN: 21471-BID    ESTIMATE RUN 09/21/2021

PROJECT: HPP 0501-067                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

0.000

630-80358  
 

6,720.004.000

0.00

4.000

EACH

1,680.00000

0670 Drum Channelizing Device 265.000

0.000

630-80360  
 

5,936.00265.000

0.00

265.000

EACH

22.40000

0675 Drum Channelizing Device (With Light) (Flashing) 31.000

0.000

630-80363  
 

730.0531.000

0.00

31.000

EACH

23.55000

0680 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

23.55000

0685 Barrier (Temporary) 50.000

0.000

630-80370  
 

3,640.0050.000

0.00

50.000

LF  

72.80000

0690 Traffic Cone 144.000

0.000

630-80380  
 

1,612.80144.000

0.00

144.000

EACH

11.20000

0695 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

4,480.00000

0700 Night Work Lighting 1.000

0.000

632-00000  
 

33,900.001.000

0.00

1.000

L S 

33,900.00000

0705 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0710 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0715 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000
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PROJECT: HPP 0501-067                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 F/A On-The-Job Trainee 3,200.000

0.000

700-70023  
 

3,200.003,200.000

0.00

3,200.000

F A 

1.00000

0725 F/A Furnish & Install Electrical Service 6,273.670

0.000

700-70082  
 

6,273.676,273.670

0.00

6,273.670

F A 

1.00000

0730 Project First Program 1,850.000

0.000

700-70111  
 

1,850.001,850.000

0.00

1,850.000

F A 

1.00000

0735 F/A Erosion Control 5,441.020

-1,080.760

700-70380  
 

4,360.264,360.260

-1,080.76

4,360.260

F A 

1.00000

0755 Port Water Filled Barrier (Temp) 24.000

0.000

630-80377  
 

950.4024.000

0.00

24.000

LF  

39.60000

0760 Adj Manhole 2.000

0.000

210-04010  
 

1,600.002.000

0.00

2.000

EACH

800.00000

0765 F/A RR Flagging 76,293.580

0.000

700-70042  
 

76,293.5876,293.580

0.00

76,293.580

F A 

1.00000

0770 Utilities 42" HDPE Sanitary Sewer Sleeve 34,329.270

0.000

950-01100  
 

34,329.2734,329.270

0.00

34,329.270

DOL 

1.00000

0775 Res Traf Sig Head 4.000

0.000

210-00831  
 

2,632.004.000

0.00

4.000

EACH

658.00000

0780 Res Traf Sig Pole 1.000

0.000

210-00840  
 

4,950.001.000

0.00

1.000

EACH

4,950.00000

0785 Res Traf Sig Mast Arm 1.000

0.000

210-00842  
 

538.001.000

0.00

1.000

EACH

538.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0805 F/A Contaminated Material Removal 44,935.230

-8,264.470

700-70035  
 

36,670.7636,670.760

-8,264.47

36,670.760

F A 

1.00000

0810 Plug Culvert 1.000

0.000

202-04001  
 

2,076.001.000

0.00

1.000

EACH

2,076.00000

0815 Geogrid Reinforce 368.000

0.000

506-01020  
 

1,181.28368.000

0.00

368.000

SY  

3.21000

0820 30x19 In RCP (CIP) Place) 115.000

0.000

603-02245  
 

19,629.35115.000

0.00

115.000

LF  

170.69000

0825 Added Item (Dollar)/ Price Reduction-Overweight Loads 
- CO-#09

0.000

-60.000

900-00006  
 

-60.00-60.000

-60.00

-60.000

DOL 

1.00000

CAT 2,822,659.96-7,773.682,822,659.96CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0740 Field Office (Class 2) 1.000

0.000

620-00002  
 

22,600.001.000

0.00

1.000

EACH

22,600.00000

0745 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,600.001.000

0.00

1.000

EACH

22,600.00000

0750 Sanitary Facility 1.000

0.000

620-00020  
 

1,525.001.000

0.00

1.000

EACH

1,525.00000

CAT 46,725.000.0046,725.00CURRENT AMT0400 $ $ $

$ 2,869,384.96-7,773.68$2,869,384.96$CURRENT AMTPROJECT TOTAL


